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MODIS Science Data Support Team (SDST) Meeting Minutes 05/15/92  
      
ATTENDEES:     Lloyd Carpenter         RDC     982-3708     
               Al Fleig                900     286-7747     
               Tom Goff                RDC     982-3704     
               Liam Gumley             RDC     982-3748     
               Janine Harrison         920     286-5324     
               Ed Masuoka              920     286-7608     
               Jim Ormsby              974     286-6811     
               J-J Pan                 RDC     982-3738     
               Shahin Samadi     920.2/RMS     286-8510     
               Lalit Wanchoo           STX     513 1682     
               Will Webster          920.2     286-4506     
         
            
NEXT MEETING:      Date            Time      Building    Room  
              Friday, May 29     10:00 am       22        G95  

TOPICS:   

1. MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley discussed the status of the MAS Field Data System (FDS) being assembled and
tested at RDC to support the ASTEX field experiment.  The hardware components tested so far include 80486 33Mhz PC compatible, 200MB
hard disk, SuperVGA card, 9600 bps modem, and 15" SuperVGA flat screen NEC monitor. 

All of the FDS software has been transferred to the new PC and successfully tested, including the use of the NetCDF library.  The user
interface was enhanced with a menu driven shell for convenience in the field environment. 

The FDS will be shipped to Ames to test the MAS performance during the test flight on May 22nd.  Shipment to the Azores for the ASTEX
will take place around May 26th. 

The Exabyte tape drive needed for the system is expected to arrive at GSFC on May 15th or 18th. 

2. MODIS SDST SOFTWARE DEVELOPMENT PLANS:  Tom Goff presented a proposed outline of a MODIS SDST software development
plan based on the IEEE Standard for Software Quality Assurance Plans.  The schedules and staffing plans are needed before the requirements
document. 

4. PRODUCT GENERATION SYSTEM (PGS) TOOLKIT:  The PGS Toolkit Study Report by Ted Meyer, GSFC Code 423, was discussed.
SDST members are to prepare comments, which are to be integrated and forwarded to Ted Meyer. 

               
ACTION ITEMS:            
            
04/24/92 [Lloyd Carpenter]  Prepare the Team Leader's Software and Data Management Plan for review.  (An updated draft version w
distributed at the meeting on May 8, 1992.)  STATUS: Open.  Due Date:  May 10, 1992.          

04/24/92 [Lloyd Carpenter]  Prepare the Team Leader's Science Computing Facility Plan for review.  (Copies of the current draft  version were
provided along with the handout at the May 1st meeting.)  STATUS: Open.  Due Date:  May 10, 1992.     
      
04/24/92 [Tom Goff]  Develop a detailed schedule through to the  delivery of Version 1 to the DAAC for Level-1A and -1B software  design



and development, identification of risk areas in Level-1A  and -1B design, and prototyping of risks.  STATUS: Open.  Due  Date:  05/22/92  
     
04/24/92 [J. J. Pan]  Develop a detailed schedule for the Level-2  Processing Shell design and development, identification of risk  areas in the
Level-2 Processing Shell design and development, and  prototyping of risks, through to the delivery of Version 1 to the  DAAC.  STATUS:
Open.  Due Date:  05/22/92  
     
04/24/92 [J. J. Pan]  Develop a detailed schedule for a typical  algorithm integration into the Level-2 processing shell.  STATUS:  Open.  Due
Date:  06/05/92  
      
04/24/92 [Lloyd Carpenter & Team]  Develop a staffing plan for  the accomplishment of the tasks shown on the schedule.  STATUS:  Open.
Due Date:  06/12/92    


